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Introduction 

The EOA initiative in Africa is being implemented in Ethiopia since 2014 with support from SDC 
(Swiss Agency for Development Cooperation), and in another seven African countries, with the goal 
of mainstreaming EOA into national policies, programs and strategies by 2025. ISD, as a Country 
Lead Organization, is sensitizing organizations, managing and cementing the process to reach to the 
desired goal. The EOA Initiative is also being implement since 2013 with support from SSNC 
(Swedish Society for Nature Conservation) through the same 3 pillars but with the focus on the 
work being to build the capacity of grassroots / civil society organizations Parallel with this  

The major milestones in doing so are the formation of country stakeholders’ platform steering 
committee, development of the three-year strategic plan for 2016 to 2018 and the ongoing policy 
development by the selected consultant.  

During the last budget year, between January to December of 2015, major activities have been 
accomplishing with the pillar implementing partners (PIPs) and the CLO. Therefore, the following 
report consists of the narrative report done by Mekelle University (Pillar I RTE implementer), 
PANOS Ethiopia (Pillar II IC implementer), value chain and market development (Pillar III VC&MD 
implementer based in ISD) and the CLO, i.e. ISD. 

Annexes are attached at the end of the reporting templates. 
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Summary of key achievements, challenges, lessons learnt and recommendations for the year 2015 

No. Pillar Key achievements Challenges Lessons learnt Recommendations  

1. I  A baseline survey was conducted. 

The survey covered 32 woredas, 

interviewed farmers and other 

stakeholders. 

 In a EOA practicing organization 3 

different practices have been 

validated through practice 

monitoring, and lab analysis of the 

same is still underway 

 Value chain of organic produce 

focusing on wheat (she’han – a 

local breed), Gundagundo oranges 

(another local breed), lettuce 

(market breed) and apples was 

conducted 

 One MSc curriculum including EOA 

as a 6 ECTS course has been setup 

and the first run of the course was 

completed successfully 

 The main push that our 

government has been putting 

behind the conventional 

agricultural intensification 

 Delay in funds (about 95% of 

the 2015 activities have been 

pushed to 2016 due to delays 

in fund transfer) 

 Assess to good quality 

affordable labs to conduct the 

validation lab analysis 

 Work load of interested staff 

members being high 

 Through the regional and 

national networking the different 

activities in EOA and related 

activities and the number of 

interested and involved parties 

was beyond our expectation. 

Especially having the backing of 

the African Union and partners 

from all over Africa has been a 

motivating and strengthening 

knowledge 

 Through this networking again, 

the development of EOA and its 

market potential as seen in other 

countries has shown us 

directions for development and 

growth 

 More effort is needed to show 

how good EOA is, and this 

hopefully will be achieved 

through the demonstration sites. 

 The only recommendation we 

have is to improve the financial 

setup, though some changes 

have happened, it is yet to be 

seen how effective this change 

will be. 

 Additional funding and 

additional partners need to be 

looked for to strengthen the 

program and the initiative 

taken by the African Union. This 

should not only be done by AU, 

but also by all involved 

partners 



Page 3 of 22 

By engaging decision and policy 

makers in the region and 

demonstrating how good EOA is, 

it is hoped that the same kind of 

government backing and 

extension push can be placed 

behind EOA 

2. II • A total eight 30 minutes radio 

programs and six one minute spot 

messages have been produced and 

broadcasted nationwide on the 

Ethiopian Radio 

• One important achievement in the 

reporting period was the development 

of country specific EOA 

communication strategy. 

• Aiming at the establishment and 

consolidation of Former's Resource 

Centers we have conducted field 

assessments in collaboration with ISD 

so as to identify candidate Farmers 

Training Centers (FTC) in Holleta area 

some 40 KM from Addis Ababa. It is 

• Absence of full time project 

officer which takes care of the 

day to day project activities 

• Absence of budget to fully 

implement the country specific 

EOA communication strategy 

prepared 

• Budget shortage to produce 

and broadcast more EOA related 

Radio programs and spots 

messages. This is very important 

to increase media visibility of 

issues related with EOA so as to 

increase the awareness and 

consciousness level of the general 

public in amore impactful 

• Staff capacity, exposure and 

networking with likeminded 

individuals and institutions at a 

national, regional and continental 

level 

• There shall be a project staff 

specifically assigned to 

implement project activities 

• Good to join hands to raise 

additional funds for the proper 

implementation of the country 

specific EOA communication 

strategy which is a foundation for 

the wider deployment of EOA 

practices    

• There shall be a timely 

disbursement of budget  

• There shall be intense 

advocacy and BCC   
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also strengthen with IC materials. manner. 

• Late disbursement of budget  

3. III  Market study made on value chain 

of organic vegetables in the two 

project areas 

 Engagement of stakeholders and 

partners as the project-holders 

and owners of the pillar 

 Capacitating of producers and 

concerned stakeholders with 

different training packages  

 Knowledge build-up through 

experience-sharing visits and 

platforms to best practice areas in 

value chain development 

 Production of a ‘Market 

Information System’ learning 

manual for stakeholders, for them 

to be able to support farmer 

 Engagement of the Ministry of 

Agriculture and Natural Resource 

• Unavailability of organic 

inputs – seeds and bio pesticides 

• Imbalance between demand 

for more farmers’ to be 

incorporated and financial 

resource limitation 

• Readiness and willingness of 

farmers to practice EOA farming 

principles  

• Satisfaction of farmers with the 

soil fertility as a result of organic 

input approach 

• Quality of EOA products from 

the producer and consumers’ 

perspective 

• Market demand for quality, 

healthy produce 

• Collaborative support of 

stakeholders in the 

implementation of the project 

• To meet local, regional and 

national market demand for EOA 

products; work with all the value 

chain actors and support entities; 

and expand the project to more 

farmers, there is a critical need in 

terms of financial support. 
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Management in the EOA platform 

and activities 

 Access to healthy, organic 

vegetables to the local market with 

the support on organic vegetable 

market outlets 

4. IV  Formation of country stakeholders’ 

platform steering committee 

 Ongoing policy development 

 Development of the three-year 

strategic plan for 2016 to 2018 

The biggest constraint for ISD in 

implementing the activities 

assigned to the CLO result from 

the way in which the Ethiopian 

Charities and Societies Agency 

differentiates between 

administration and operational 

costs. 

it is observed that farmers, 

consumers, like-minded 

organizations, pillar implementing 

partners and government are 

showing high interest in adopting 

and supporting for the 

development of EOA principles in 

the country through the inception 

workshops, trainings, workshops, 

platform formation meetings, field 

visits, planning and evaluation 

workshops. 

ISD have to be pushy and sale 

ourselves in promoting EOA for 

stakeholders and government in 

order to mainstream EOA. 
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PILLAR 1: ANNUAL REPORT FOR THE YEAR 2015 

MEKELLE UNIVERSITY 

Project Title: Mainstreaming Ecological Organic Agriculture (EOA) into National 

Policies, Strategies and Programmes in Africa 

Reporting Period: 

January2015-December 

2015 

OUTCOME 1: Improved knowledge of research into use, needs and priorities about EOA practices in the 

entire value chain (Increased knowledge of the different EOA actors, knowledge and practices) 

Output 1.1 Increased knowledge of research into use, needs and priorities about EOA practices in the entire 

value chains 

Indicators (from 

log frame) 

-Number of demonstration sites  

-Number of validation research into EOA practices  

-Number of knowledge gaps identified 

Baseline  

From the baseline survey and the value chain studies of 2014 the following points were 

identified: 

 Though the default production system for most items in the region is organic there is 

no organic market, and a value chain system for organic produce 

 The study found that 54 institutions in Tigray were involved in EOA research and 

training 

 At the point of production, the following EOA activities are being implemented 

researched and encouraged through extension in the region: 

Soil management practices: 

 Composting 

 Animal manuring 

 Mixed ash and manure for potato 

 Green manures 

 Limited depth tillage 

 Crop residues management 

 Mulching using grass weeds and crop residues 

 Effective Microorganism (EM) compost 

Agronomic practices: 

 Intercropping (maize + cow pea) 

 Crop diversification (sowing different crops in one plot) 

 Crop rotation (sowing legume once in every 3
rd

 year) 

 Agro-forestry (e.g. Sesbania sesban, Cytisus proliferus, Acacia albida and 

others) 

 Cover crops (e.g. chick pea), 

 Sowing early maturing crops (e.g. pica flora), 

 On time weeding,  

 Purposive seed selection (e.g. local seeds such as a variety of pea -dekoko and 

barley-gunaza; improved seeds such as wheat, maize, barley and pea), 

 Row planting 

 Use of water saving irrigation techniques (e.g. drip and sprinkler 

technologies) 

Livestock management knowledge/practices: 

 Organic fodder development such as alfalfa, phalaris, elephant grass and 

others 

 Sowing forage crops/trees such as sun flower, safflower, Becium 

grandiflorum (local name tebeb) and Hypoestes forskaolii (local name girbia) 

Crop and Livestock disease and pest control: 

 Using ash dressing techniques as anti-termite treatment of wooden poles 

 Using organic materials such as Phytolacca dodecandra (local name shibti) 

and Calpurnia aurea (local name hitsawts) liquids as anti-external parasites 

 Use of Melia azadirachta (local name neem) tree on aphid infested 
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vegetables such as onion, cabbage and potato 

 Pest control/ protection by clearing, weeding and seed selection in addition to 

use of chemicals 

 Botanical pesticides 

 Weed control (hand weeding and chemical application) 

Summary of 

progress 

between over 

reporting period 

(Specific reports 

with more detail 

can be attached 

as annexes) 

-Based on the strong suggestion by the regional technical committee, two integrated EOA 

demonstration sites were identified and selected. These sites are to be set up in two Technical 

and Vocational Training Colleges providing training to extension agents of the region. These 

areas located in Wukro and Maychew. By doing this the committee suggested that the capacity 

of the extension agents graduating will be improved and as a feasible option policy makers can 

visit and hopefully be convinced that EOA is a viable and profitable option. The sites are 

teaching farms where an integrated EOA demonstration will be done addressing soil, agrimony, 

animal husbandry and pest management issues. 

-Validation of 3 different EOA practices carried out, looking at vegetables and fruit, grain and 

dairy production being undertaken at the ST Maries Catholic Technical and Vocational 

Training College. The validation report about EOA practices completed. 

-The regional technical committee was asked to help set the priority in terms of what 

knowledge gaps needed to be addressed. They noted that awareness creation and basic 

principles of EOA practices knowledge gaps needed addressing. Though they were given the 

baseline to work on, they preferred to set their own priorities.  

Project Targets 

-The MSc research support made will also contribute to project target 

-There are many other activities (including short course trainings, preparation of manuals, 

training on promoting EOA, etc.) are partly planned to be made once the integrated 

demonstration sites are established. Separately however, the plan to conduct these and other 

project activities exists. 

- Two demonstration sites set up. The demonstration sites are considered based on the strong 

suggestion by the regional technical committee  

-Identification of knowledge and technology gaps is a continuous process with non-specified 

targets 

Analysis, 

Remarks 

-Teams established and visited the selected demonstration sites for reconnaissance survey and 

stakeholder discussions 

 

OUTCOME 2: Increased capacity for organization and implementation of EOA Practices 

Output 2.1 Increased knowledge of training needs for EOA actors 

Indicators (from 

log frame) 

-Type and number of training needs identified 

-Type and number of support made for research related to EOA 

-Number of curricula revised and incorporated EOA 

Baseline  

From the baseline survey of 2014 it was found that 39 institutions in Tigray were involved in 

EOA extension. From the study it was also found that thought farmers are practicing EOA, 

there is a need for training and improved extension in the following as ordered by importance:  

 Composting,  

 Soil and water conservation,  

 Agro-forestry practices,  

 Water harvesting,  

 IPM,  

 Animal manuring,  

 Forage plantation,  

 Row planting,  

 Irrigation practices,  

 Biological pest control,  

 Awareness creation minimum tillage,  

 Vermi-compost,  

 Slurry use,  

 Intercropping,  
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 Bio fertilizer 

Progress 

between 

reporting period 

-4 more training needs identified based on the discussion with the regional technical committee 

-Support made for two MSc researches for students from Mekelle University, working on the 

value chain of organic Apples produced in Tigray and backyard indigenous fruits produced 

through Agroforestry were supported. Thesis of the students reaching completion. 

Project Targets 
-The target for curriculum review and introducing EOA into the MSc curriculum was 

successful  

Analysis, 

Remarks 
- 

 

Output 2.2 Increased EOA-related services and trainings provided  

Indicators (from 

log frame) 
Number of EOA-related services and trainings provided by actors identified 

Baseline  

In the baseline survey 54 EOA training providing actors were identified and they noted that 

they have thus far provided 181 different short term trainings out of which 49 were practical 

trainings. All of the 54 institutions noted that there in additional need for training and 53 of 

them noted that practical training was important and lacking.  

Progress 

between 

reporting period 

-In the reporting period, no activity related to this was performed due to lack of funds as only 

32.6% of the funds for 2015 were transferred to us.  

Project Targets 

-In part to be implemented through the planned demonstration sites and separately, significant 

portion of the activities that lead to this output remain to be done, including conducting review 

of curricula and training materials, sensitizing stakeholders, support development of EOA 

training program and short courses   

-An EOA based research review to have a compilation and solidify scientific evidence for 

EOA’s success, workshop planning underway 

Analysis, 

Remarks 

-In 2014, the project started in August, and some activities were forced to be pushed into 2015. 

Again in 2015 only 32.6% of the funds were received, resulting in carryover of activities to in 

2016. In 2015 the regional technical committee recommended a restructuring of the activities 

ad this in turn has resulted in additional delays. All of this combined has affected our ability in 

achieving these targets. 

OUTCOME 3: Increased effectiveness in the implementation of the pillar 

Output 3.1 Increased documented reports, regular communication and establishment of technical committee 

Indicators (from 

log frame) 

-Status of technical committee and number of meetings  

-Number of EOA actors/stakeholders interviewed 

-Number of teams established 

-Number of reports compiled 

Baseline 
A baseline report on the status of EOA in Tigray, value chain baseline analysis reports on the 

value chain condition produced. 

Progress 

between 

reporting period 

-Regional technical committee was established on April 16, 2015. The role of the committee is 

to guide and oversee the activities of the pillar. After being established they have met twice and 

set priorities ot the agenda to be addressed by the pillar. 

-In May 2015, the regional technical committee convened for the first time to discuss plans, 

make amendments and targets and approve plan  

-A technical team is established within Mekelle University, has worked on proposals and 5 sub-

team proposals have been submitted but still need further discussion and improvement to setup 

the demonstration sites 

- -The EOA course integrated curriculum MSc in Agroforestry has been approved, first intake 

of MSc students has taken the course 
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Project Targets 

-The target to get the regional committee meet every six months is met (conducted in May 

2015) 

-The target with validation of EOA practices met 

-As per the Technical committee’s recommendation, the setting up of demonstration sites is 

completed 

Analysis, 

Remarks 

-Due to budget delay, some activities were not implemented on time 
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EOA INITIATIVE IN ETHIOPIA: ANNUAL REPORT FOR THE YEAR 

2015 

PANOS ETHIOPIA   

Project Title: Mainstreaming Ecological Organic Agriculture (EOA) in to 

National Policies, Strategies and Programmes in Africa 

Reporting Period: 

January 2015 - Dec 

2015 

OUTCOME 2: Producers are systematically informed and made aware about the EOA approaches and 

good practices and motivated to apply them by having access to strengthened advisory and support services 

Output 2.1 Awareness and knowledge of the value and practices of EOA is increased 

Indicators  

 Consultant hired to develop the communication strategy 

 EOA communication strategy document 

 Improvement in awareness and knowledge of EOA practice 

 Number and kind of actors and stakeholders participated in the validation workshop 

Baseline 

 There was no EOA communication strategy for Ethiopia. In the year 2015 we have 

managed to develop the EOA communication strategy.   

 There was very limited awareness and knowledge of EOA practice but now there are 

improvements in the awareness and knowledge of EOA practice in some part of the 

country.  

Summary of 

progress 

between over 

reporting 

period   

Finalizing the EOA Communication Strategy Development  

As indicated in the previous reports one of the major activities in the year 2015 for 

Pillar II was finalizing the draft EOA communication strategy through circulating the 

draft document and finally organizing a validation workshop involving all partners and 

stakeholders. Accordingly a validation workshop was finally organized in 19 August 

2015 at Monarch Hotel, Addis Ababa. EOA partners and stakeholders have attended the 

workshop. 

During the validation workshop, the assigned communication consultant has presented 

the draft in a way that encourage partners to critically comment and enrich the draft 

document. Following his presentation participants forwarded valuable comments and 

suggestion to be considered while finalizing the draft strategy. At this point in time the 

final communication strategy the layout and design work is completed. It is now ready 

for publication incorporating all comments and suggestions forwarded during and after 

the validation workshop. It is obvious that implementation of the strategy requires 

addition al funding as indicated in the document. Thus, we have already started 

communicating some development partners securing funding for the realization of the 

strategy. The document is attached as an annex, Annex 10. 

Spot Message Production and Broadcasting 
In 2015, it was planned to produce and broadcast four spot messages. As per the work 

we have produced four spot messages in our own studio and broadcasted the same 

nationwide on the Ethiopian Radio. The one minute each spot messages primarily 

targets consumers and producers. The themes of the spots were focusing on the, 

environmental,  health and economic benefits of products produced organically. These 

spot messages were broadcasted on Ethiopian Radio station, which is a nationwide 
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Radio and covers 98% of the country, Ethiopia.  

EOA Radio Programmes 
Panos Ethiopia had planned also to produce and broadcast six radio programs in the 

year 2015. Accordingly we have produced six 30 minutes radio programs and 

broadcasted nationwide on the Ethiopian Radio. The contents of the radio programs 

primarily focuses on what organic agriculture is about, its benefits in the face of 

changing climate, Ethiopian indigenous seed varieties and their current status, 

Biodiversity and culture, compost preparation and its long term benefits for soil fertility 

benefit, opportunities and challenges for the wider deployment of EOA, etc. 

Panos Ethiopia has also planned to produce and circulate two posters and one brochure 

in the year ended. Unfortunately these specific activities were not accomplished 

because of the late disbursement of budget. 

Project Targets 
Farmers, consumers, producers,  decision makers in government, civil society 

organizations and the population at large 

Analysis, 

Remarks 

  A delay / shortage of budget in the reporting period  

 Budget shortage to produce and broadcast more EOA related Radio programs 

and spots  

 Very small budget for staffs working on the project 

 

Output 2.2 Extension and communication support systems are strengthened 

Indicators   

 Number of extension agents trained   

 Number of farmers trained to train others   

 Number and types of communication materials purchased   

 EOA resource center established  

Baseline 

 There was no resource centers in Holleta area, some 40 KM from Addis Ababa. But 

now we have identified three resource centers. The required equipments and furniture 

is completed for one of the identified resource centers. 

Summary of 

progress during 

reporting 

period   

Establishment and consolidation of Farmers' Resource Centers 

As a follow up of the field assessment conducted in collaboration with ISD three 

candidate Farmers Training Centers (FTC) were identified in Holleta some 40 KM from 

Addis Ababa area so as to establish Farmers' Resource Centers in 2015. Accordingly 

Erobe Gebeya, Berfeta and Meda Gudina Kebele associations were identified. Among 

the three candidates establishment and consolidation of the Meda Gdina Farmers 

Resource Center is now refurbished and handing over of all the required equipments 

and furniture is completed. We are now working to organize a skill training on the 

management and proper functioning of the resource centre. 

It was planned to organize skill training for farmers and extension workers, production 

of policy brief and posters in the reporting period. Unfortunately these activities were 

not accomplished primarily because of the delay in the transfer of fund. Considering 

this drawback we are now aggressively working to properly accomplish these activities 
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in the first quarter of 2015. 

Project Targets Farmers, extension agents, government organizations. 

Analysis, 

Remarks 
 

Output 2.3 Effective implementation of the pillar activities enhanced 

Indicators   
M&E tools used 

% implementation of the activities 

Baseline   

Progress 

between 

reporting 

period 

Activities Performed  

 Field assessments and monitoring visits were organized to Holleta so as to 

identify and establish FRC 

 Two EOA management meetings were conducted to harmonize project 

activities and planning   

 Regular technical and financial reports were submitted to  

Project Targets  

Analysis, 

Remarks 
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EOA INITIATIVE IN ETHIOPIA: ANNUAL REPORT FOR THE YEAR 2015 

PILLAR III. VALUE CHAIN AND MARKET DEVELOPMENT 

Project Title: Mainstreaming Ecological Organic Agriculture (EOA) into 

National Policies, Strategies and Programs in Africa 

Reporting 

Period: 

 Jan - Dec 2015 

OUTCOME 1: 

Output 3.1 Access to market information and capacity of value chain actors to access data on organic 

products increased. 

Indicators (from 

log frame) 
Value chain EOA actors’ data base accessibility.  

Baseline  
The Ethiopian Organic status survey report made in 2009 and  The  2012 EOA pilot initiative 

survey made on Ecological organic agriculture were used 

Summary of 

progress 

between over 

reporting 

period) 

3.1.1_19 actors in EOA (producers, processors, traders, facilitators profile collected, compiled 

and data base established in the year 2014. Directory on Ethiopian Organic Agriculture Actors 

is published as well. (See Annex 12) 

This activity was carried by SSNC support through EOA, pillar 4. 

3.1.2_ The data base linked to ISD web site is updated. 

Project Targets 
Updating of the online data base EOA actors in Ethiopia and publishing of Directory of the 

Organic Agriculture Actors in Ethiopia. 

Analysis, 

Remarks 

The EOA actors profile is accessible now in print copy in addition to the online information on 

http//www.isd.org.et at the home page. The Directory booklets were as well displayed as free 

copies in the Institute for Sustainable Development exhibition booth at the 3
rd

 African Organic 

Conference in Lagos, Nigeria in Oct 5 – 7, 2015. It took the attention of many participants. It 

can be said that it is now reached to many African and global EOA actors. The soft copy of the 

directory is attached as an annex PDF is attached – annex 12. 

  

Output 3.1 

Indicators (from 

log frame) 
A manual on market information system instrument for organic agriculture value chain. 

Baseline  A study made on market value chain organic vegetable for project areas. 

Summary of 

progress during 

reporting 

period) 

3.1.3_ Type of data’s for market information System Instrument was categorized and set as 

well as the contents of the manual structured in year 2014 by a partner called the Ethiopian 

Marketing Professional Association which also conducted the study on market value chain 

organic vegetable for one of the project area (Holeta.). However this association could not go 

further and completed the manual at the expected time.On the other hand through the 

recommendation of this particular Association a consultant identified and contracted and 

Market information system information for Organic Agriculture value chain (123 pages) was 

completed by the end of the year 2015. The manual  is attached as annex PDF is attached, 

Annex 8. 

Project Targets 

Developing a Market Information System Instrument for organic agriculture value chain for the 

use of local stake holders in assisting the EOA value chain and market development project 

target farmers. 

Analysis, 

Remarks 

The specific purpose of this approach is to enable farmer groups and service providers to 

evaluate their marketing opportunities based on market demand. This method aims to promote 

diversification and find ways to add value to organic agricultural products. The manual will 

also help in the identification of better market opportunities for existing products but with 

emphasis on finding ways of increasing income through collective or group marketing, and by 

evaluating current practice and finding ways to upgrade methods for production, marketing and 
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business relations in order to be more competitive in the marketplace 

OUTCOME 1: 

Output 3.1  

Indicators (from 

log frame) 
Number of stake holders trained from both project areas. 

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.1.4 -Training stakeholders on the use of marketing information tool and 3.1.5 -- Training 

stakeholders on gathering and analyzing market information. These trainings are reliant on the 

completion of the manual on Market information system instrument for organic agriculture 

value chain. The manual was completed in December 2015 because of this the trainings could 

not be implemented as planned in 2015.  

Project Targets 
It was to train stake holders from two project areas in assisting organic farmers in value chain 

and market development  

Analysis, 

Remarks 
The trainings planned for implementation on the  1

st
 quarter of 2016  

 

Output 3.1 

Indicators (from 

log frame) 
No. of shops built 

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.1.6  - Construction of 3 market outlets + 2 ongoing market outlets, shelves, crates, seeds, 

seedlings and tools –- In two project areas two market out lets construction (50% – 75 % ) 

were  made in 2014 and completed on  the 1
st
 quarter of 2015. These stores in Holeta and Haik 

towns have an area of 12m
2 
and 20m

2 
respectively. (See Annex 13) 

In addition in the year 2015 in Holeta town two markets out lets were constructed with a size of 

40 m
2. 

The project target farmers were supported with different vegetable seeds and 

agricultural tools.  

Project Targets 
Construction of 3 new markets out lets and finishing the ongoing construction of 2 markets out 

lets in the year in both project areas. 

Analysis, 

Remarks 

The organic agriculture producers are now having the opportunity of their own market out lets. 

During the year the two shops were not kept open in most times. This was due to the farmer’s 

lack of patience in taking times and absence of proactively work in promoting the shops with 

their new products. 

On the other hand the availability of market for their organic products is remarkably high in the 

traditional way of selling at market places for retailers and consumers.  Their produce has 

market in the local market is because of its quality according to the marketers understanding. 

Farmers in Holeta as well reaching to different public local offices in selling their produce. This 

is because of the office people understood it is grown without out chemical inputs.  

The continuous supply of organic vegetable along with market promotion will be the main 

focus of all the value chain actors and supports in the year 2016.  

 

Output 3.1 

Indicators (from 

log frame) 

Number of participants including stake holders and at the 3
rd

 African Organic Conference in 

Lagos  

Baseline  A study made on market value chain organic vegetable for project areas. 
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Progress 

between 

reporting period 

3.1.7 - 1 Stakeholder will participate on the Third African Organic Conference in Nigeria 

in October 2015 --- Eleven participants from Ethiopia participated the 3
rd

 African Organic 

Conference held in Lagos, Nigeria on 5
th

 – 9
th

 October, 2015. Three stake holders (one from 

Ministry of Agriculture and two from Mekele and Wello Universities) and two from the 

Institute for Sustainable Development were part of the participants. Six Ethiopian organic 

producers, processers and marketing farmers’ cooperative unions and companies were 

exhibiting organic coffee, organic honey , organic sesame and organic  cosmetics. Reports of 

the third Organic African Conference is Attached as Annex 7 

Project Targets One stake holder to participate in the 3rd African Organic Conference  

Analysis, 

Remarks 

 A budget from CLO covered most participants travel cost to Nigeria. The exhibitors 

were also partially supported (air travel and visa expenses).   

 There were many core issues taken forward from the conference to our respective 

countries. To mention few in regard to  EOA value chain development  is the 

following  - promotion of interactive learning to create and spread knowledge, the 

need to strengthen farmers capabilities in strategic market negotiation, support 

communication and trust relationships between farmers, intermediaries and 

consumers, Needs strategic development of products, support farmers mobilization / 

organization on EOA. 

 The organic product exhibitor’s participants from Ethiopia had the opportunity to be 

part of the first Afro trade fair. They got experiences on the African organic initiatives 

around the content, and the value added products from Nigeria, and East African 

Community countries. The absence of invited potential buyers in Lagos conference 

should be a lesson for next conference organizers (Cameron).  

 

Output 3.1 

Indicators (from 

log frame) 
Marketability of organically grown vegetables in project areas 

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.1.8 -Consumer awareness through radio programs, and preparing promotional 

materials –  In  both Haik and Holeta with the local administration communication office 

promotion of the vegetable products for local consumers were made through workshops and 

local Fm radios and using lod speakers. As well as making documentation and photo prints 

display and show at local government different events.  

Project Targets 
To make promotion using local Fm radios in public areas for the promotion of organic 

products. 

Analysis, 

Remarks 

The Holeta town organic producers as well proactively marketing their organic vegetables by 

going with their produce to different government sector offices. This resulted in getting better 

prices, known as organic producers and a success in obtaining potential customers. In both 

Haik and Holeta marketing of organically produced vegetables has not faced market problem so 

far. 

 

Output 3.2: Capacity in value chains development for EOA products enhanced 

Indicators (from 

log frame) 
No. of Master trainers having knowledge on value chain development. 

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.2.2. - Training on value chain analysis to producers and stakeholders; MTs – Nine ( 8 

male and 1 female) value chain master trainers were trained. They were six model farmers and 

three stake holders from agricultural office, local city administration office of Holeta town. And 

in Haik thirteen (12 male and 1 female) from different public offices (stake holders) trained on 

value chain development as master trainers. In total 22 MTs trained. 
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Project Targets To train 16 master trainers on value chain development.  

Analysis, 

Remarks 

The trainees have got the basic knowledge of value chain and a number of practical sessions on 

different agricultural products value chain mapping, analysis and upgrading the value chain 

were giving opportunities to understand it well. The trainers for Holeta area value chain master 

trainers were MTs trainees of year 2014. 

 

Output 3.2 

Indicators (from 

log frame) 
No. of  trainees of training of trainers (ToTs) of value chain development training 

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.2.3 - Training of trainers on VC  -  In Holeta, value chain development  TOTs training 

given for 18participants  (15 male and 3 female) and in Haik , 45 participants (36 male and 9 

female). Participants were from small micro enterprises, local agricultural offices, local city 

administration and farmers on value chain pillar. The trainers were the MTs trainees in both 

areas. 

Project Targets To train TOTs from stake holders and project target farmers 

Analysis, 

Remarks 

The trainees are having knowledge on why value chain on agriculture, what is it, who are the 

actors and service providers, mapping them with their role, analysis of existing product value 

chain, how to develop vegetable value chain in upgrading. The learning process gave them a 

current view of and where to work to develop the value chain. 

 

Output 3.2 

Indicators (from 

log frame) 
 

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.2.4 - Training on VC for farmers – Selected TOTs on value chain development gave 

training on value chain mostly for farmers on EOA value chain and other farmers and stake 

holders. In Holeta, 21 trained (19 male and 2 female) and in Haik, 76 trained (65 male and 11 

female). Total in two project areas 97 (84 male and 13 female) participated. 

Project Targets To give basic knowledge of value chain development for farmers and stake holders   

Analysis, 

Remarks 

The participants are able to see their role in developing the value chain in understanding the 

value chain analysis, value chain upgrading, value chain strengthening services and business 

enabling environment.  This training gave the best opportunity for the trainers and trainees to 

understand the concept through practical work.   

 

Output 3.2 

Indicators (from 

log frame) 
No. of participants at the experience sharing visit 

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.2.5 - Experience-sharing visit on VC – Twelve participants from Holeta and Haik (all male) 

had visited Arbamnich area organic cotton small holder farmers. The participants were from 

Institute for Sustainable Development as facilitator and one local agricultural officer and ten 

farmers from value chain pillar. The visit report is attached as Annex 6 

Project Targets 
To broaden the knowledge of farmers on organic agriculture value chain specifically the 

adoption of non-chemical pest control on organic cotton production. 
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Analysis, 

Remarks 

The participants were having a exceptional exposure of biological pest management starting 

from plant health Clinique / laboratory to organic farmer’s field and as well to farmers field 

school. They able to identify beneficial insects from harmful insects, pest identification 

techniques, counting them and when to take measures.  The measure is spraying food spray 

made of corn. They were practically prepared how to make the food spray for the attraction of 

beneficial insects to the cotton field. The other measure they took as a lesson is planting of corn 

around the cotton field as trap crops. The participants concluded as farmers can be researchers. 

This experience sharing visit was managed with an organization called Pesticide Nexus 

Association (PAN) Ethiopia. The participants before and after the visit had made some 

knowledge assessment exercises together with ISD and PAN Ethiopia office. After the visit the 

farmers share their experiences to project target farmers at both project areas.   

 

Output 3.2 

Indicators (from 

log frame) 
No. of trainees on Entrepreneurship and business plan 

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.2.6 - Training on entrepreneurship and business planning for stakeholders – In 

collaboration with partners ( Technical and vocational Educational School at Holeta and Wollo 

University at Haik) 23 participants in total, Haik 15, ( 12 male and 3 female) and Holeta 8 (6 

male and 2 female ) mostly stake holders and some farmers from value chain pillar have taken 

training on Entrepreneurship and business plan.   

Project Targets 
To build the capacity of  stake holders in entrepreneurship and business plan afterwards will 

give support to project target farmers in  

Analysis, 

Remarks 

Participants have gained knowledge on concept of entrepreneurship, who is an entrepreneur, 

characteristics of a successful entrepreneurship, how to set up a goal and how to achieve goal 

/plan, planning a business plan, steps to a successful business plan. 

 

Output 3.2 

Indicators (from 

log frame) 
Farmers document and share stories   

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.2.8 - Document and share best practices in the value chains of EOA commodities – 

Farmers through the capacity building in Documentation, Planning and farm budgeting training 

were able to record farm activities and sketching of farm maps. Few of them started to 

document stories specifically in Holeta area. 

Project Targets Farmers document and share their stories  

Analysis, 

Remarks 

Farmers are started to make documentation. During the monitoring and evaluation workshop in 

Dec. 2015 at Holeta farmers shared their success stories. Short significant stories from farmers 

recording is attached as Annex 5. 

 

Output 3.2 

Indicators (from 

log frame) 
No.of participants at the mid-year M & E  

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.2.9 - Conduct M&E and share lessons on value chain development of EOA product- In 

Holeta midyear monitoring and Evaluation workshops was conducted with all project 

target groups and main stake holders on July 14. 2015. The report of the M&E is 
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attached as an Annex 9. 

Project Targets Conducting half year M &E and share lessons on value chain. 

Analysis, 

Remarks 

Riquacha vegetable producer association working in pillar 3 starting in 2014 shared its 

experience in implementing ecological organic agriculture practices on vegetable production 

for the new target farmer groups who joined the project in year 2015.In the year 2015 three 

producers Association and 15 individual farmers were involved in value chain development.  

 

Output 3.3 : Enhanced capacity in quality assurance for supporting collective marketing of organic products 

to the domestic, regional or export markets enhanced  

Indicators (from 

log frame) 
No. of farmers trained from  the project  

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.3.1 - four trainings on Participatory Guarantee System (PGS) for all groups of 

producers and stakeholders – 68 trained in PGS in total of both areas (54 male and 14 

female) which is from Haik 33 ( 23 male and 10 female and Holeta 35 ( 31 male and 4 female). 
Participants were mostly from project target farmers and as well stake holders. They were 

familiarized with organic product assurance certification what are they and differences, 

Common features of PGS, Standards and PGS, Standards and Norms, PGS, Key elements of 

PGS, stake holders participating in all aspects, Shared vision (who), Direct marketing, Indirect 

marketing, A PGS structure, Regional Coordinating group, Roles and Responsibilities of 

producer in groups and regional groups, Group dynamics, Steps in Guarantee process and Key 

documents and Basic standards. 

Project Targets 

To brought the attention of farmers to what it will require to access market as  an organic 

producer and therefore with the knowledge to start to work towards establishing a  PGS group 

in the coming one or two years. 

Analysis, 

Remarks 

In the training the participants synthesized where they are and what is needed to be in PGS. 

Therefore with this aspect they are much realized the need of documentation and 

implementation of the Ecological Organic principles. What a gap is use of Organic seed. In this 

regard it is been discussed to make own seed of lettuce onion, potato, kale, tomato and Chilly. 

Few beneficiaries are making their own lettuce seed. In year 2016 one of the focuses is to 

encourage farmers to come up in to vegetable seed production too.  

Most vegetable seeds are imported from Europe. Organic vegetable seed is not yet available in 

country.  In the future if the demand of organic seed is growing a public organization called 

Ethfruit which import vegetable seed so far said that it is possible to bring organic vegetable 

seed as well. Currently the private sector are retailing what they get from ETHfruit.   

 Output 3.4: Effective implementation of the pillar activities enhanced 

Indicators (from 

log frame) 
No. of participants  

Baseline  A study made on market value chain organic vegetable for project areas. 

Progress 

between 

reporting period 

3.4.1. Conduct M&E annual – There were 66 in total (53 male and 13 female). In Haik, 40 

participants (30 male and 10 female) and in Holeta, 26 participants ( 23 male and 3 female). 

Participants were project target farmers, stake holders from the government and farmer/traders.  

There were report presentations. ISD presented what the project provided during the year. The 

farmers presented reports which include input preparation (compost and bio pesticides), 

vegetable production in relation to the year plan. As well as the records they kept in the log 

book. They started to record farm activities with time sheets, type and amount of produce, 

record of farm expense, cost of production and net income. And last not least the vegetation 

coverage of the farm and sketch of their farm. Especially the record keeping was from Holeta 

area and they are the model farmers who did it. There were sessions on the best practices of the 

year and challenges. The best practices were the bio pesticide response to rust, the proactive 

work of farmers on marketing and the initiative of one farmer in protection of a river called 

Holeta which is used by more than 400 households at downstream. A by - low was set for the 
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MedeGudina kebele farmers in particular to protect it from pollution. The last session was what 

will be the focus in year 2016. 

Project Targets 
To evaluate the project in terms of adoption of EOA principles, production, supply, marketing , 

and record keeping  

Analysis, 

Remarks 

In the year 2015 in Holeta 15 individual farmers and 3 Association and in Haik 11 new 

individual farmers and 1 women producer association joined the project. In total 26 individual 

farmers and 4 Associations were newly joined. Those farmers coming from 2014 were 11 

individual farmers in Haik and one Association at Holeta. At the end of the year the no. of 

farmers were 37 and the associations / producer groups were five.  

All producers produce different type of vegetables except one association at Holeta. Almost all 

prepared and used compost. Pest in Holeta was a treat but controlled in biological way. 

Marketing was not an issue. The market did not recognize it as organic but they were attracted 

by its quality. Market promotion was getting on board. It needs more arrangement and 

commitment. Different stake holders in a workshop at Haik shared role and responsibilities in 

market promotion for2016. 

The shops built in 2014 were not functional as it is supposed to be. The farmers were in patient 

to promote the shops in selling there produce regularly at the shops. 

Partner’s supports in trainings were great. Most training materials were distributed to partners 

in Haik. In Holeta there is a gap in getting training materials.  

Local government supports in both project areas were extremely high. This include in 

identification of farmers for the  project, by availing land, participation in trainings, workshops 

and routine  field follow ups and brought constructive ideas for the sustainability of the project . 

Above all they are enthusiastically positive towards ecological organic agriculture.  
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EOA INITIATIVE IN ETHIOPIA: MIDTERM REPORT FOR THE YEAR 2015 
CLO: Supporting and Cementing: Steering, Coordination and Management, Institute 
for Sustainable Development (ISD) 

Project Title: Mainstreaming Ecological Organic Agriculture (EOA) into National 
Policies, Strategies and Programmes in Africa 

Reporting Period: 
January – December 
2015 

OUTCOME 4.1: Fully functional Ethiopian National Stakeholders Platform with Ethiopian EOA Steering 
Committee established and functioning 

Output 4.1 : Fully Functional National Stakeholders Platform with Ethiopian EOA Steering Committee 
established and functioning 

Indicators (from 
log frame) 

Minutes of SC meetings, Report of meeting with list of participants, Report of legal gap 
analysis and report of meeting to discuss findings, Report of meeting on EOA SP for 
Ethiopia, Quarterly reports on contents of directory / data base and visits to web page 
and facebook, Copies of materials, posters, etc prepared, feedback from participants, 
Timely submission of 2016 workplan and budget 

Baseline  

With support from SSNC during the pilot phase for the EOA, a list of over 70 stakeholders 
was drawn up, and 2 awareness creation meetings were held in December 2013; one with 
representatives of the parliament standing committees of relevance to EOA, and the other 
for representatives from civil society organizations and research.  

Summary of 
progress 
between over 
reporting period 

(Specific 
reports with 
more detail can 
be attached as 
annexes) 

1. Directory (data base) of members of Ethiopian National Stakeholders Platform 
published annually:  
No comprehensive directory/data base set up by ISD, but PIP for Pillar 1, Mekelle 
University has established a Data Base for EOA Stakeholders in Tigray 
(http://www.mu.edu.et/eoa/ ), and PIP for Pillar 3, EAOA (Ethiopian Association of 
Organic Agriculture), has finalized a Directory of 19 active organic actors in Ethiopia ( 
http://www.isd.org.et/ ). The file of the later is also published. (Annex 12) 

2. Minutes from meetings of the Ethiopian EOA Steering Committee: 8 Members, by 
Institution, for an Ethiopian EOA Steering Committee were identified in the Ethiopian 
National Platform and Steering Committee re-formation meeting, held in Addis 
Ababa, 29 April 2015. Gender and youth are mainstreamed through committee 
membership from organizational roles on women & youth and representing 
individuals from organizations (annex attached, Annex 1). The SC had made its first 
meeting on 20 May 2015. The committee has discussed and ratified the 
contextualized Rules of Procedure of the Ethiopian SC (annex attached, Annex 2). Also, 
for Tigray Region, CLO supported and facilitated the formation of the regional 
technical committee to support Mekelle University, pillar I implementer. The 
committee comprises five members, by institution (annex attached, Annex 3) 

3. Appropriate legislation and policy developed and adopted to support the 
development of an EOA sector in Ethiopia: An invitation for a competent 
environmental lawyer to be contracted for implement this work was made in 
September 2014, 4 applications including a partnership were received by ISD. In 
2015 though, procedures to select legal consultant had required and done through 
requesting both technical and financial proposal after bid was announced. 
Accordingly, one consultant is selected with both its technical and financial proposal 
submitted (annex attached, Annex 4). The steering committee held extraordinary 
meeting to discuss and ratify the proposals the consultant presented on 19 August 
2015. 

4. Draft of three-year Ethiopian EOA Strategic Plan is developed. Between October 21 to 
23, 2015 workshop to prepare a draft of the three-year strategic plan for Ethiopia is 
prepared. The workshop participants were from EOA steering committee members, 

http://www.mu.edu.et/eoa/
http://www.isd.org.et/
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pillar implementing partners and from CLO. The draft of the EOA strategic plan is 
attached as an annex, Annex 11. 

5. Validation workshop for EOA policy development plan developed by consultant 
through CLO and communication strategy developed by a consultant through PANOS 
Ethiopia. 

On August 19, 2015 workshop to comment and validate two documents, one for 
policy development and the other for communication strategy, both to support the 
development of EOA. 

6. Annual plan for 2016 is prepared together with PIPs and stakeholders.  

Project Targets 

1. Members of an Ethiopian EOA Steering Committee identified and a draft TOR 
developed. 

2. The general pathway for the policy development for EOA is done and presented to 
steering committee and key stakeholders. 

Analysis, 
Remarks 

The biggest constraint for ISD in implementing the activities assigned to the CLO result 
from the way in which the Ethiopian Charities and Societies Agency differentiates 
between administration and operational costs. Operational costs are tied to working with 
grassroots organizations – beneficiaries, while administration costs that are not allowed 
to exceed 30% of the total annual budget include all ISD’s core costs AS WELL AS costs for 
program staff to travel even for training of beneficiaries. All meetings and other similar 
events that do not involve beneficiaries are classified as administration costs. 

The second constraint is that there is no clearly stated support for administration in the 
CLO budget, and ISD, as well as PANOS, cannot sub-contract to its own employees to carry 
EOA activities. 

 

Output 4.2: Capacities of CLO and PIPs strengthen  

Indicators (from 
log frame) 

Timely disbursement of funds to PIPs; System for participatory M&E among CLO and PIPs 
put in place, meeting reports 

Baseline  
Identification of PIPs made during the EOA Inception Meeting held on 29 April 2014 in 
Addis Ababa 

Summary of 
progress during 
reporting period 

(Specific 
reports with 
more detail can 
be attached as 
annexes) 

1. One national EOA platform meeting is conveyed: on 29 April 2015, the national 
stakeholders meeting helped to form the platform and the steering committee. This is 
currently supporting the CLO in cementing and coordinating EOA movement at 
country level. 

2. Timely disbursement of funds to PIPs:  

3. System for participatory M&E among CLO and PIPs put in place: Not done because 
there was no time to meet and develop an comprehensive and inclusive M&E system, 
but the Pillars have developed their own M&E systems. Also, PIPs are in a better 
position to be followed up with the CLO. But it is planned thoroughly for 2016. 

Project Targets  

Analysis, 
Remarks 

See under 4.1 above. 
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FIGURE 1: STRATEGIC PLANNING DEVELOPMENT WORKSHOP, DEBREZIET, ON 22 OCTOBER 


